
State of California Department of Transportation Page 1
12/20/08 Statement of Ongoing Contracts as of 01/05/09

08District

08-RIV-10-.2/6.7

08-RIV-10-4.3/0

08-RIV-10-8.1/24.2

08-RIV-15-8.2/23.9

08-RIV-15-23.7/33.4

08-RIV-15-40.0/40.7

Fed Aid

HB4N

HA26

HA27

HA22

HM4

HE11

Pgm Code

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

IN RIVERSIDE COUNTY ABOUT 1 MILE EAST

OF CALIMESA IN BEAUMONT AT  BROOKSIDE

SAFETY ROADSIDE REST AREA

IN RIVERSIDE COUNTY IN AND NEAR

BEAUMONT AND BANNING

IN RIVERSIDE COUNTY IN MURRIETA AND

LAKE ELSINORE FROM 0.9 KM SOUTH OF

ROUTE 15/215 SEPARATION TO 2.6 KM

NORTH OF ROUTE 15/74 SEPA

IN RIVERSIDE COUNTY NEAR LAKE

ELSINORE FROM NICHOLS ROAD TO 0.3

MILE NORTH OF TEMESCAL CANYON ROAD

IN RIVERSIDE COUNTY IN CORONA FROM

0.5 KM SOUTH OF MAGNOLIA AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

MAGNOLIA AVENUE OVERCROSSING

Description 

INSTALL VEHICLE DETECTION STATIONS

UPGRADE SAFETY ROADSIDE REST AREA

CONSTRUCT BARRIERS

GRIND AND REPLACE SLABS

RESTRIPE AND REPLACE MARKERS

CONSTRUCT NEW RAMP AND WIDEN BRIDGE

Type Of Work

STEINY AND COMPANY INC

DREAMBUILDER

ALL AMERICAN ASPHALT ATTN

BRETT SCHULTZ

ALL AMERICAN ASPHALT JAMES M.

MC GEE PROJECT MANAGER

CAL STRIPE INC

BEADOR CONSTRUCTION CO. INC.

Contractor

BALDWIN PARK CA 917060993

PLACENTIA CA 92870

CORONA, CA 92878-2229

CORONA, CA  91718-2229

SAN BERNARDINO CA 92410

CORONA, CA 92883

(626)338-9923

(714)646-3697

 

 

(909)884-7170

 

RAMOS, MOISES

FATHI, ALI

YANG, CHAD

ABUGHARBIEH, IMAD

Resident
Engineer

(951)232-6293

 

(951)232-7259

(951)232-7638

 

(951)232-3610

 $2,937,124

 $223,061

 $15,060,801

 $9,286,855

 $130,960

 $13,552,167

Bid + CCOs

 $380,321

 $0

 $5,932,988

 $9,282,337

 $0

 $8,589,460

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/01/08

11/24/08

02/01/08

09/07/07

11/07/08

11/21/07

Awarded

05/30/08

12/10/08

03/07/08

10/05/07

11/24/08

12/13/07

Approved

02/24/09

08/19/09

04/14/09

12/04/09

Est Comp

 67%

 0%

 45%

 73%

 0%

 50%

%Time

 13%

 0%

 39%

 98%

 0%

 63%

% Work 

 

 

 

 

 

 

Message

08-0K5004

08-0F3504

08-1A9904

08-495204

08-0L4304

08-452204

Contract 

  

  

ACIM-0010-(100)9

ACIM-015 -(150)6

  

STPL-5104-(032)N

  

  

--()

--()

  

 510-4 03-()

  

  

  

  

  

--()

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 8100

1361 E GARTEN DRIVE

P. O. BOX 2229

1776 ALL AMERICAN WAY

375 SOUTH G STREET

26320 LESTER CIRCLE

1110-A RESEARCH DRIVE

2781 W RAMSEY STREET,

SUITE 7

9225 STELLAR CT., STE

B

9225 STELLER COURT

STE B

REDLANDS, CA 92374-4562

BANNINE, CA 92220-3700

CORONA, CA 92883

CORONA, CA 92883

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
12/20/08 Statement of Ongoing Contracts as of 01/05/09

08District

08-RIV-15-/41.8

08-RIV-79-7.0/7.1

08-RIV-79-16.6/0

08-RIV-91-.6/1.2

08-RIV-91-5.3/6.6

08-RIV-91-21.5/21.6

Fed Aid

HB4N

HA21

HB1

HE11

HA25

HA22

Pgm Code

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

IN RIVERSIDE COUNTY NEAR AGUANGA AT

TEMECULA CREEK BRIDGE

IN RIVERSIDE COUNTY IN WINCHESTER AT

SIMPSON ROAD

IN RIVERSIDE COUNTY NEAR CORONA  FROM

1.0 KM EAST OF ORANGE AND RIVERSIDE

COUNTY LINE TO 1.4 KM  WEST OF ROUTE

91 AND 71 SEPARATIO

IN RIVERSIDE COUNTY IN CORONA FROM

0.2 KM WEST OF LINCOLN AVENUE

OVERCROSSING TO EAST GRAND BOULEVARD

UNDERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE ON

ROUTE 215 AND ON ROUTE 91

Description 

INSTALL VEHICLE DETECTION SYSTEMS

ROCK SLOPE PROTECTION

INSTALL TRAFFIC SIGNAL AND RESTRIPE

REPLACE EXISTING BRIDGE

PLANTING AND IRRIGATION

PLACE RUBBERIZED HOT MIX ASPHALT

Type Of Work

CALIFORNIA PROFESSIONAL

ELECTRICAL ENGINEERING

BERT W SALIS INC.

P T M GENERAL ENGINEERING

SERVICES INC

SEMA CONSTRUCTION, INC.

P AND D LANDSCAPE MANAGEMENT

SERVICES

ALL AMERICAN ASPHALT

Contractor

SOUTH EL MONTE CA 91733

SANTEE, CA 92071

RIVERSIDE CA 925137745

LAKE FOREST, CA  92630

ORANGE CA 92868

CORONA CA 928782229

(626)452-8658

 

(951)710-1000

 

(714)835-4447

(951)736-7600

EBRAHAM, EBRAHAM

MANASRAH, FATHI

MANASRAH, FATHI

BENSON, DAVID

CALIXTO, MIGUEL

Resident
Engineer

(951)232-6263

(951)277-8582

 

(951)277-8582

(957)232-6478

(951)232-8957

 $1,120,000

 $643,545

 $282,282

 $13,736,380

 $2,005,417

 $1,769,890

Bid + CCOs

 $93,840

 $636,815

 $0

 $12,826,942

 $1,811,338

 $1,457,356

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/23/08

10/03/06

11/24/08

02/08/07

11/03/06

07/30/08

Awarded

07/18/08

10/13/06

12/22/08

02/27/07

12/05/06

08/19/08

Approved

04/30/08

12/23/08

04/21/09

12/24/10

01/02/09

Est Comp

 12%

 0%

 0%

 84%

 0%

 89%

%Time

 8%

 0%

 0%

 92%

 0%

 82%

% Work 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

Message

08-0J7104

08-450204

08-0J0604

08-456614

08-474104

08-0K9204

Contract 

  

  

  

HP21-6054-(049)L

  

  

  

  

  

 605-4 04-()

  

  

  

  

  

--()

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

9316 MABEL AVENUE

10769 WOODSIDE AVENUE, #205

P O BOX 7745

6 ORCHARD SUITE 150

999 TOWN AND COUNTRY RD 4TH F

P O BOX 2229

1110-A RESEARCH DRIVE

9225 STELLAR COURT,

SUITE B

9225 STELLAR COURT #5

464 WEST 4TH STREET

MS 1104

119 N. MAPLE SUITE A

& U

REDLANDS, CA 92374-4562

CORONA, CA 92883

CORONA, CA 92883

SAN BERNARDINO, CA

92401-1400

CORONA, CA 92880

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
12/20/08 Statement of Ongoing Contracts as of 01/05/09

08District

08-RIV-177-/27

08-RIV-215-33.8/38.1

08-RIV-215-37.7/43.9

08-RIV-243-13.8/13.9

08-SBD-10-24.0/33.6

08-SBD-10-30.1/30.9

Fed Aid

HM1

HB4N

HB5

HB4C

HE11

HB71

HB4N

HB4N

Pgm Code

IN RIVERSIDE COUNTY NEAR DESERT

CENTER FROM ROUTE 177/10 SEPARATION

TO ROUTE 177/62 SEPARATION

IN RIVERSIDE COUNTY IN MORENO VALLEY

AND RIVERSIDE AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY IN RIVERSIDE AND

MORENO VALLEY AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY ABOUT 23.2 KM

SOUTH OF BANNING AT INDIAN VISTA

POINT

IN SAN BERNARDINO COUNTY IN COLTON,

SAN BERNARDINO, LOMA LINDA AND

REDLANDS AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN REDLANDS

FROM 0.3 MILE WEST OF EUREKA STREET

UNDERCROSSING TO 0.2 MILE WEST OF 6TH

STREET UNDERCROSSIN

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

INSTALL CHANGEABLE MESSAGE SIGN

WIDEN EXISTING FREEWAY

UPGRADE INDIAN VISTA POINT

WIDEN AND STRIPE RAMPS

INSTALL LIGHTING AND CURB RAMPS

Type Of Work

GRANITE CONSTRUCTION COMPANY

P T M GENERAL ENGINEERING

SERVICES INC

WASHINGTON/OBAYASHI

RSB GROUP INC. ATTN: SIMON

SEPEHRI

TERNO, INC.

CALIFORNIA ENGINEERING AND

CONTRACTING INC

Contractor

INDIO, CA  92203

RIVERSIDE CA 925137745

HIGHLAND, CA  92346

IRVINE, CA   92318

LA MIRADA, CA  90638

FOUNTAIN VALLEY CA 92708

 

(951)710-1000

 

 

 

(714)708-3544

VERLENGIA, ROMANO

LOPEZ, JOE

VERLENGIA, ROMANO

OOI, KEE

Resident
Engineer

(951)538-9810

 

(909)275-0751

(951)538-9810

(951)840-8323

 

 $3,004,270

 $772,058

 $266,490,200

 $318,121

 $9,586,386

 $224,658

Bid + CCOs

 $1,707,122

 $0

 $266,058,609

 $317,669

 $9,038,765

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/14/08

06/16/08

02/06/04

02/09/07

06/28/07

06/09/08

Awarded

06/02/08

07/16/08

02/24/04

03/07/07

07/16/07

07/18/08

Approved

01/27/08

01/07/09

07/03/07

12/30/08

Est Comp

 67%

 0%

 95%

 100%

 96%

 0%

%Time

 57%

 0%

 98%

 100%

 92%

 0%

% Work 

 

 

 

 

 

 

Message

08-0K6304

08-453104

08-334844

08-0C4004

08-384204

08-0C5904

Contract 

  

  

ACNH-215 -(219)9

  

ACIM-X071-(052)E

  

  

  

I-215 -(219)9

  

LN62-08 0-(2)

  

  

  

ACNH-X065-(080)N

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

38000 MONROE STREET

P O BOX 7745

P.O. BOX 600

8 MCLAREN, SUITE #8

15701 HERENO AVENUE

16027 BROOKHURST ST STE G 240

2351 WEST LUGONIA

AVENUE SUITE F

3474 NIKI WAY

2781 W. RAMSEY

STREET, STE #7

790 VIA LATA, SUITE

100

REDLANDS, CA 92374-5014

RIVERSIDE, CA 92557

BANNING, CA 92220

COLTON, CA 92324

Accepted

12/31/08

Location
Storm Water
Plan



State of California Department of Transportation Page 4
12/20/08 Statement of Ongoing Contracts as of 01/05/09

08District

08-SBD-10-/39.2

08-SBD-15-6.7/0

08-SBD-15-40.1/42.7

08-SBD-15-41.7/42.4

08-SBD-15-160.8/161.5

08-SBD-15-169.8/181.9

Fed Aid

HA22

HB71

HA27

HE11

HB4N

HA26

HA22  HB1

Pgm Code

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA

AND RANCHO CUCAMONGA AT BASELINE ROAD

IN SAN BERNARDINO CO IN VICTORVILLE

FROM 0.6KM SOUTH OF ROUTE 18/15

SEPARATION TO 1.1KM NORTH OF MOJAVE

DRIVE OVERCROSSING.

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 1.0 KM SOUTH TO 1.0

KM NORTH OF MAJAVE DRIVE

IN SAN BERNARDINO COUNTY ABOUT 40 KM

SOUTH OF CALIFORNIA AND NEVADA STATE

LINE AT THE VALLEY  WELLS SAFETY

ROADSIDE REST AREAS

IN SAN BERNARDINO COUNTY NEAR WHEATON

SPRINGS FROM 2.4 KM SOUTH OF BAILEY

ROAD OVERCROSSING TO 1.2 KM NORTH OF

YATES WELL ROAD

Description 

INSTALL EXIT NUMBERING SIGNS

CONSTRUCT SIDEWALK AND CURB RAMPS

UPGRADE AND PAVE MEDIAN BARRIER.

WIDEN BRIDGE, RAMPS AND SIGNAL

RESTORE REST AREAS

CONSTRUCT TRUCK DESCENDING LANE

Type Of Work

POWELL CONSTRUCTORS

JFL ELECTRIC INC.

SECURITY PAVING COMPANY INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

DEN BOER ENGINEERING AND

CONSTRUCTION INC

LAS VEGAS PAVING CORPORATION

Contractor

FONTANA CA 92335

LOS ANGELES, CA  90001

SUN VALLEY CA 913531489

RIVERSIDE CA 925092405

THOUSAND PALMS CA 92276

LAS VEGAS NV 89103

(909)356-8880

 

(818)767-8418

(951)684-5360

(760)469-8923

(702)251-5800

SAOUD, NAHRO

SARKIN, SUE

NGUYEN, KHOA

YUEN, MICHAEL

Resident
Engineer

 

(951)232-3778

 

(951)232-7826

(951)232-8611

(951)232-7522

 $712,435

 $133,651

 $3,672,817

 $5,594,790

 $6,769,764

 $61,683,900

Bid + CCOs

 $0

 $115,795

 $0

 $5,841,369

 $5,767,435

 $33,077,356

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/03/08

09/16/08

12/03/08

03/16/07

11/29/07

10/26/07

Awarded

10/22/08

10/15/08

12/19/08

04/06/07

12/21/07

11/15/07

Approved

12/30/08

05/26/09

03/27/09

12/04/09

Est Comp

 0%

 93%

 0%

 0%

 74%

 40%

%Time

 0%

 86%

 0%

 0%

 84%

 53%

% Work 

 

 

 

PLANT EST

SATIS

 

SUSPENDED

Message

08-0C3314

08-0F3904

08-0C8104

08-333904

08-0A6404

08-4393U4

Contract 

  

  

ACIM-0015-(223)1

DPIL-0061-(025)

ACIM-015 -(043)2

ACIM-015 -(042)2

  

  

ACIM-0015-(223)E

--()

ACIM-015 -(043)E

--()

  

  

--()

  

--()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

8555 BANANA AVENUE

8257 COMPTON AVENUE

P O BOX 1489

1995 AGUA MANSA ROAD

72 152 NORTHSHORE STREET STE

4420 S DECATUR BLVD

790 S. VIA LATA SUITE

#100

15367 TAMARAK ROAD

222 E. MAIN ST. STE

208

222 E. MAIN ST. STE

208

COLTON, CA 92324

VICTORVILLE, CA 92392

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
12/20/08 Statement of Ongoing Contracts as of 01/05/09

08District

08-SBD-18-44.2/44.7

08-SBD-18-78.3/78.7

08-SBD-38-1.0/0

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-60-3.4/3.5

Fed Aid

HA21

HB4N

HB1

HA22

HA25

HB4N

Pgm Code

IN SAN BERNARDINO COUNTY IN THE  CITY

OF BIG BEAR LAKE ON ROUTE 18 AT

JUNCTION WITH ROUTE 38.

IN SAN BERNARDINO COUNTY NEAR LUCERNE

VALLEY FROM 0.3 MILE EAST TO 0.2 MILE

WEST OF HIGH ROAD

IN SAN BERNARDINO COUNTY IN REDLANDS

AT CHURCH STREET  INTERSECTION

IN SAN BERNARDINO COUNTY NEAR ESSEX

FROM 2.4 KM WEST OF FORTRESS WASH

BRIDGE TO 0.5 KM EAST OF ARDIS DITCH

BRIDGE

IN SAN BERNARDINO COUNTY IN NEEDLES

FROM L STREET TO 0.4 MILE WEST OF D

STREET OVERCROSSING

IN SAN BERNARDINO COUNTY IN CHINO AT

MOUNTAIN AVENUE EASTBOUND  OFF-RAMP

Description 

REPLACE BRIDGE & REALIGN ROADWAY

WIDEN AND HOT MIX ASPHALT OVERLAY

MODIFY SIGNALS AND LIGHTING

REHABILITATE PAVEMENT

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING RAMP

Type Of Work

FCI CONSTRUCTORS INC

ORTIZ ASPHALT PAVING INC.

PTM GENERAL ENGINEERING

SERVICES INC.

GRANITE CONSTRUCTION COMPANY

ATTN: SHANE MOORE

DIVERSIFIED LANDSCAPE

MANAGEMENT INC

MR. DICK VOGELS PETERSON CHASE

GENERAL ENGINEERING

CONSTRUCTION INC.

Contractor

SAN MARCOS CA 92078

COLTON, CA  92324

RIVERSIDE, CA 92503

INDIO CA 92203

RIVERSIDE CA 92503

IRVINE, CA  92614-5706

(760)916-9100

 

 

 

(951)734-6161

 

PARVINJAH, MOHSEN

TAHA, ISSA

SHAHIDI, SHAINE

SPRAY, MICHAEL

KAWWA, JABRA

Resident
Engineer

 

(951)232-7755

(951)840-8234

(951)232-7839

(951)232-6497

(951)276-1938

 $32,893,779

 $688,279

 $89,890

 $47,436,366

 $479,073

 $362,072

Bid + CCOs

 $0

 $165,646

 $63,029

 $33,216,031

 $400,357

 $146,349

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/03/08

09/30/08

06/23/08

09/20/07

02/21/08

04/30/08

Awarded

12/19/08

10/15/08

07/14/08

10/05/07

03/12/08

05/14/08

Approved

02/04/09

12/30/08

06/19/09

08/26/11

01/08/09

Est Comp

 0%

 42%

 77%

 53%

 0%

 83%

%Time

 0%

 24%

 70%

 70%

 0%

 40%

% Work 

 

 

 

 

PLANT EST

SATIS

SUSPENDED

Message

08-227004

08-447704

08-0J1704

08-486304

08-0C5104

08-0C0804

Contract 

ACST-X071-(053)E

  

  

ACIM-040 -(054)8

  

  

CBX0-71 0-(3ER)S

  

  

--()

  

  

X071- 053-()

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

1770 LA COSTA MEADOWS DRIVE

P.O. BOX 883

5942 ACORN STREET

38000 MONROE STREET

12112 SEVERN WAY

1792 KAISER AVENUE

15367 TAMARCK ROAD

1110 RESEARCH DRIVE,

SUITE A

222 E MAIN STREET,

SUITE 208

1110A RESEARCH DRIVE

2023 CHICAGO AVENUE

SUITE B6

VICTORVILLE, CA 92392

REDLANDS, CA 92374

BARSTOW CA 92311

REDLANDS, CA 92374

RIVERSIDE, CA 92507

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
12/20/08 Statement of Ongoing Contracts as of 01/05/09

08District

08-SBD-62-17.1/17.8

08-SBD-62-31.1/31.5

08-SBD-62-55.0/79.5

08-SBD-66-19.9/20.4

08-SBD-83-.9/1

08-SBD-83-10.6/0

Fed Aid

HB1

HB4N

HM1

HB71

HA21

HB1

Pgm Code

IN SAN BERNARDINO COUNTY IN JOSHUA

TREE FROM SUNNY VISTA ROAD TO HALLEE

ROAD

IN SAN BERNARDINO COUNTY IN

TWENTYNINE PALMS FROM 0.1 MILE WEST

OF MOJAVE AVENUE TO 0.1 MILE EAST OF

ALPINE AVENUE

IN SAN BERNARDINO COUNTY FROM IRONAGE

ROAD TO 8.8 KM WEST OF ROUTE 177

JUNCTION

IN SAN BERNARDINO COUNTY IN RIALTO AT

THE INTERSECTION OF ROUTE 66 AND

PEPPER AVENUE

IN SAN BERNARDINO COUNTY IN CHINO AT

CHINO CREEK BRIDGE

IN SAN BERNARDINO COUNTY IN ONTARIO

AT PRINCETON STREET

Description 

WIDEN ROADWAY

INSTALL TRAFFIC SIGNAL

RESURFACE EXISTING PAVEMENT

CONSTRUCT CURB RAMPS AND CULVERT

ESTABLISH EXISTING PLANTING

REMOVE MEDIAN AND REPLACE LANDSCAPE

Type Of Work

VANCE CORPORATION ATTN: VERN

THOMAS

P T M GENERAL ENGINEERING

SERVICES INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

CSI ELECTRICAL CONTRACTORS INC

PACIFIC RESTORATION GROUP INC

BELAIRE WEST LANDSCAPE INC.

Contractor

RIALTO, CA  92377

RIVERSIDE CA 925137745

RIVERSIDE CA 925092405

SANTA FE SPRINGS, CA  90670

CORONA CA 92877

BUENA PARK, CA  90622

 

(951)710-1000

(951)684-5360

 

(951)734-9809

 

ALIPANAH, FEREYDOON

GONZALEZ, ALFONZO

NGUYEN, VU

SPRAY, MICHAEL

EMUH, GODWIN

Resident
Engineer

(909)289-2020

 

(951)538-5218

(909)825-2753

(951)232-6497

(951)232-3706

 $1,122,829

 $292,292

 $1,803,600

 $466,900

 $203,350

 $82,850

Bid + CCOs

 $1,096,843

 $0

 $1,812,973

 $0

 $94,543

 $75,020

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/08/08

09/29/08

05/25/07

06/23/08

02/08/08

05/02/08

Awarded

08/25/08

10/28/08

06/14/07

07/22/08

03/05/08

06/16/08

Approved

12/31/08

10/05/07

01/28/09

03/24/10

12/09/08

Est Comp

 90%

 0%

 100%

 0%

 38%

 0%

%Time

 93%

 0%

 100%

 0%

 46%

 0%

% Work 

 

 

 

SUSPENDED

 

PLANT EST

SATIS

Message

08-476804

08-482604

08-0H6504

08-0A7404

08-449714

08-0H8414

Contract 

ACHS-P062-(025)E

  

  

  

  

  

  P0-62 0-(5E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

2271 NORTH LOCUST AVENUE

P O BOX 7745

1995 AGUA MANSA ROAD

10623 FULTON WELLS AVENUE

P O BOX 77038

P.O. BOX 6270

790 VIA LATA SUITE

100

6690 LA CONTENTA ROAD

850 VIA LATA #100A

1110A RESEARCH DRIVE

790 SOUTH VIA LATA

SUITE 100

COLTON, CA 92324

YUCCA VALLEY, CA 92284

COLTON, CA 92324

REDLANDS, CA 92374

COLTON, CA 92324

Accepted

12/18/08

Location
Storm Water
Plan
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08District

08-SBD-95-11.2/17.5

08-SBD-210-9.4/11

08-SBD-215-4.8/6.5

08-SBD-259-/1.5

08-SBD-5506-/0

08-SBD-5708-/0

Fed Aid

HB1

HE11

HB5

HE11

HM1

HB4N

HA12

Pgm Code

IN SAN BERNARDINO COUNTY IN AND  NEAR

VIDAL JUNCTION FROM 2.4 KM TO 12.5 KM

NORTH OF ROUTE 62/95  SEPARATION

IN SAN BERNARDINO COUNTY AT RANCHO

CUCAMONGA ON ROUTE 15 AND ON ROUTE

210

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM 0.1 MILE SOUTH OF

16TH STREET OVERCROSSING TO E STREET

OVERCROSSING

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE LOCATION FOR THE FUTURE

SOUTHERN REGIONAL LABORATORY AND

TRANSPORTATION MANAGEMENT CENT

IN SAN BERNARDINO COUNTY IN ANGELUS

OAKS AT THE CAMP ANGELUS MAINTENANCE

STATION

Description 

CONSTRUCT SHOULDERS AND RESTRIPE

MITIGATION PLANTING

WIDEN FREEWAY AND OVERPASSES

HOT MIX ASPHALT OVERLAY

CONSTRUCT PARK AND RIDE

UPGRADE MAINTENANCE FACILITIES

Type Of Work

DREAMBUILDER

JMA CONSTRUCTION CO.

MCM CONSTRUCTION INC.

BEADOR CONSTRUCTION COMPANY

INC

RIVERSIDE CONSTRUCTION COMPANY

INC

DRP NATIONAL INC.

Contractor

PLACENTIA CA 92870

SEMI VALLEY, CA 93063

NORTH HIGHLANDS, CA  95660

CORONA CA 92883

RIVERSIDE CA 92502

WEST COVINA, CA  91791

(714)646-3697

 

 

(951)674-7352

(951)682-8308

 

SPRAY, MICHAEL

YOGARAJAH, MANNY

LENART, ELVIRA

GADALLA, AMGAD

Resident
Engineer

 

(951)232-6497

(951)830-6864

 

(951)232-8949

(909)844-9731

 $392,061

 $786,775

 $82,036,322

 $393,700

 $3,147,245

 $963,000

Bid + CCOs

 $0

 $570,226

 $35,800,062

 $0

 $3,069,241

 $168,361

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/24/08

09/21/07

11/21/07

05/08/08

11/15/07

08/26/08

Awarded

12/10/08

11/14/07

12/14/07

05/27/08

12/14/07

09/25/08

Approved

05/20/11

06/17/11

09/04/09

05/29/09

Est Comp

 0%

 100%

 38%

 0%

 0%

 17%

%Time

 0%

 72%

 44%

 0%

 0%

 17%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

08-481704

08-204324

08-007174

08-0K6104

08-3770U4

08-479504

Contract 

  

  

PNRS-6208-(013)N

  

CMLN-6208-(014)E

  

  

  

L 62-08 0-(3N)

  

--()

  

  

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

  

1361 E GARTEN DR

6143 HOPE STREET

P.O. BOX 620

26320 LESTER CIRCLE

P O BOX 1146

2694 E. GARVEY AVE., #183

1110A RESEARCH DRIVE

850 S. VIA LATA STE

100A

3474 NIKI WAY

236 ORANGE SHOW RD.

STE #109

REDLANDS, CA 92374

COLTON, CA 92324

RIVERSIDE, CA

SAN BERNARDINO, CA 92408

Accepted

Location
Storm Water
Plan
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08District

 $0 $447,424,447 $620,942,014

08-SBD-5726-/0

08-SBD-5730-/0

Fed Aid

HA23

HA13

Pgm Code

IN SAN BERNARDINO COUNTY IN ONTARIO

AND SAN BERNARDINO AT ONTARIO

MAINTENANCE STATION AND AT SAN

BERNARDINO MAINTENANCE STATION

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE SOUTHERN REGIONAL LABORATORY

AT 13970 VICTORIA STREET

Description 

CONSTRUCT 15 BUILDINGS

CONSTRUCT NEW MATERIAL LABORATORY

Type Of Work

DC HUBBS CONSTRUCTION

DJM CONSTRUCTION CO INC

Contractor

YUCAIPA, CA 92399

ANAHEIM, CA 92805

 

 

EMUH, GODWIN

LENART, ELVIRA

Resident
Engineer

(951)232-3706

(951)232-8949

 $631,660

 $26,958,440

Bid + CCOs

 $299,330

 $7,510,917

Comp To  date

 $0

 $0

This Month

09/30/08

03/03/08

Awarded

10/22/08

03/21/08

Approved

02/06/09

03/07/12

Est Comp

 47%

 18%

%Time

 47%

 28%

% Work 

 

 

Message

08-0J6604

08-0H2824

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

37306 VISTA VIEW DRIVE

1540 SOUTH LEWIS STREET

790 VIA LATA, SUITE

100

3474 NIKI WAY

COLTON, CA 92324

RIVERSIDE, CA 92507

Accepted

Location
Storm Water
Plan



08-0K5004

08-1A9904

08-0F3504

08-495204

08-0L4304

08-452204

08-0J7104

08-450204

08-0J0604

08-474104

08-0K9204

08-456614

08-0K6304

08-453104

08-334844

08-0C4004

08-0C5904

08-384204

08-0C3314

08-0F3904

08-0C8104

08-333904

Contract

08-RIV-10-.2/6.7

08-RIV-10-8.1/24.2

08-RIV-10-4.3/0

08-RIV-15-8.2/23.9

08-RIV-15-23.7/33.4

08-RIV-15-40.0/40.7

08-RIV-15-/41.8

08-RIV-79-7.0/7.1

08-RIV-79-16.6/0

08-RIV-91-5.3/6.6

08-RIV-91-21.5/21.6

08-RIV-91-.6/1.2

08-RIV-177-/27

08-RIV-215-33.8/38.1

08-RIV-215-37.7/43.9

08-RIV-243-13.8/13.9

08-SBD-10-30.1/30.9

08-SBD-10-24.0/33.6

08-SBD-10-/39.2

08-SBD-15-6.7/0

08-SBD-15-40.1/42.7

08-SBD-15-41.7/42.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-0A6404

08-4393U4

08-227004

08-447704

08-0J1704

08-486304

08-0C5104

08-0C0804

08-476804

08-482604

08-0H6504

08-0A7404

08-449714

08-0H8414

08-481704

08-204324

08-007174

08-0K6104

08-3770U4

08-479504

08-0J6604

08-0H2824

Contract

08-SBD-15-160.8/161.5

08-SBD-15-169.8/181.9

08-SBD-18-44.2/44.7

08-SBD-18-78.3/78.7

08-SBD-38-1.0/0

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-60-3.4/3.5

08-SBD-62-17.1/17.8

08-SBD-62-31.1/31.5

08-SBD-62-55.0/79.5

08-SBD-66-19.9/20.4

08-SBD-83-.9/1

08-SBD-83-10.6/0

08-SBD-95-11.2/17.5

08-SBD-210-9.4/11

08-SBD-215-4.8/6.5

08-SBD-259-/1.5

08-SBD-5506-/0

08-SBD-5708-/0

08-SBD-5726-/0

08-SBD-5730-/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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08

District

 $82,850

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

08District

 $620,942,014  $447,424,447

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $153,496,888

 $266,490,200

 $46,445,946

 $48,871,414

 $105,637,566

 Bid + CCO

 $96,314,913

 $266,058,609

 $8,589,460

 $17,827,008

 $58,634,457

 Work Comp

District Total:

Work completed this Period:  $82,850

-I-

-F-

-S-

-SH-
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